



Interreg

Austria-Hungary

European Union – European Regional Development Fund

REIN-Forest



MINUTES



REIN-Forest 9th internal coordination Meeting

Date: 2. December 2021

Time: 10.00 – 11.30 AM

Participants:

- Anita Bálint
- Dr. László Nagy
- Dr. Marcela van Loo
- Erik Szamosvári
- Roland Molnár





Interreg

Austria-Hungary

European Union – European Regional Development Fund



REIN-Forest

WP Management (modification requests of the PPs)

The LP will review its budget if a reallocation is needed (from external services to the staff costs).

As PP2 already indicated, a project modification is needed, because of the change of the percentage ratio at some involved employees. PP2 has sent the new staff cost data sheet to the LP in September. On the meeting all of the data has been confirmed one more time.

In the case of PP3 the field work (the transfer of the reproductive materials (A.T1.2)) will be done mostly by internal staff members; external cost will be not high, therefore PP3 would like to (1) request a reallocation between the budget lines (from external expertise to staff costs), and to (2) involve more employees for the project.

Agreement of the PPs: the LP is going to get all of the information, which are needed for the modification no later than 8th December 2021. The LP has to submit the modification request until the end of next week.

WP T1 (Implementation of the transfer of the reproductive material (activity A.T1.2) (timetable: procurement of the reproductive material, field works, common documentation, wild-fence, info-plate etc.))

PP2 and PP3 reported in detail which reproductive material (local and recommended respectively), from which planned source (country of origin) will be procured, its current status (confirmed, on order, not yet confirmed) and when the actual procurement will take place. The LP requests continuous information on the procurement of reproductive material in form of continuous updates of the overview tables presented by the PPs during this meeting!

Others (date of the next meeting, etc.)

The LP has expressed its gratitude for the news sent (including the article on the Chamber of Agriculture sent by PP2) and has already uploaded them on the official project site (micro site). The LP asks partners to continue sending it any news, events or articles that could strengthen communication.

As a result of the discussion of the PPs, the next meeting is set out for 02.02.2022 (9 AM) via Zoom.

written by: Roland Molnár, external expert