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Welcome and introduction

• Questions are collected in Slido and answered in the 
Q&A section. 

• Join Slido at www.slido.com and enter the code 
#3179 015 or scan the QR code below:

• Presentation and demonstration in Jems
• Content based on the Implementation Manual
• Material of the seminar will be available online
• An evaluation form will also be sent after the 

event to collect feedback from participants

• presentation: 
• https://interreg-athu.eu/interreg-at-hu-2021-

2027/events/workshops/

• wifi: HOTEL-SOPRON
• password: tuztorony

Implementation Seminar / Sopron, 19 September 2024
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Reporting on partner level

Implementation Seminar / Sopron, 19 September 2024

Gátas-Palotai Ágnes, Lóránth Kinga. Palánkai Péter



5

General introduction

Reporting on partner level

Major obligation of all LP/PPs according to §7 of the ERDF contract 
• To whom: to national controllers, 
• When: 1 month after end of reporting period, 
• Language: 

• descriptive input in national languages
• evidence of the achievements (deliverables; outputs) shall be made available in all 

relevant languages (working language regulated by §18 of the PA)
• Structure of the partner report: 

 content and financial part in one;
• Format: via Jems
• Good to know:

 newly created partner report takes data from the last approved AF

Implementation Seminar / Sopron, 19 September 2024
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General information

Reporting on partner level

• Scope:
• reporting periods must not be skipped or merged – the content part always has to be filled in, 

even if there is no expenditure (“zero report”)
• Functions of the partner report:

• to submit activity and financial information to the controllers for the verification of expenditure
• to give material to the LP for reporting to the MA/JS at project level

Implementation Seminar / Sopron, 19 September 2024
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Content sections of the partner reports

Implementation Seminar / Sopron, 19 September 2024
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Report creation

Reporting on partner level

• Sections of the partner report:
1. Report identification; 
2. Work plan progress; 
3. Public procurements; 
4. List of expenditures;
5. Contributions; 
6. Report Annexes; 
7. Report export; 
8. Financial overview; 
9. Submit

• Created by the user(s) assigned to the LP/PP 
with “edit” rights

• Visible to all LP (PP) users with assigned view 
rights (+ Control, JS, MA, etc.)

• Can be deleted until submitted to control
• Sensitive data privilege enables users to 

define/see data falling under the General Data 
Regulation protection (GDPR)

Implementation Seminar / Sopron, 19 September 2024
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Report identification

Reporting on partner level

• Select reporting period from the drop-down menu 
• Don’t change start and end dates of the reporting period
• General description of the progress in the input fields 

• Summary
• Problems & deviations: Concentrate on general issues! Specific problems/deviations should be 

reported at the relevant sections in the Work plan progress tab
• Target groups: Summary description about their involvement – specific details preferably at 

deliverable level
• Partner spending profile fields are filled in automatically – except for the Next report forecast

Implementation Seminar / Sopron, 19 September 2024
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Work plan progress

Reporting on partner level

(structured acc. valid version of the AF)
• The project partner’s contribution to the activities, deliverables and outputs shall be marked here 

along with an appropriate description
• Focus on concrete issues related to the activities/deliverables/outputs 
• The partner’s contribution to the investments is expected to be reported on the activity/deliverable 

level 
• Evidences of the contributions can be uploaded as an attachment per item (50 MB/file is allowed in a 

zip file)
• Uploaded documents should concentrate on the partner’s contribution to the output and deliverables

Implementation Seminar / Sopron, 19 September 2024
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Financial sections of the partner reports

Implementation Seminar / Sopron, 19 September 2024
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Public procurements
Reporting on partner level

• Record public procurements above the EU threshold for expenditure on real cost basis:
• contract name*, 
• reference number, 
• contract date, 
• contract type, 
• contract amount and currency, 
• supplier name, 
• VAT number*, 
• comment;

• Fields marked with asterisk are obligatory for saving the item,
• After saving, the additional fields appear:

• beneficial owner, 
• subcontracts, 
• attachments, 
• GDPR attachments

• Expenditure items in the List of expenditure (contract name, distinctive for easy identification) shall be 
linked to the procurements – provide clear, unique names;

Implementation Seminar / Sopron, 19 September 2024
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Cartels in Austria: 
issues with unlawful bid-rigging or cartel agreements

Reporting on partner level

• In formal public procurement procedures exclusion grounds acc. to §78 (1) no. 4 of AT national public 
procurement law (BVergG 2018) have to be thoroughly taken into account! 

• Special attention needed for ongoing investigations, cartel decisions, judgements or, if relevant, any 
„self-cleaning measures”

• These „events” lead to exclusion periods and thus, to the necessity of excluding a bidder from the 
procurement procedure! 

• Strongly recommended to check and document this during the check of admissibility and ability of 
bidders (“Eignungsprüfung”)

• Helpful document: extract from the association register (“Verbandsregisterauszug” in ANKÖ)
• Non-fulfilment leads to high financial corrections!

Implementation Seminar / Sopron, 19 September 2024
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List of expenditure

Reporting on partner level

Record expenditure: 
• incurred by the partner 
• in relation to the project and 
• in line with the eligibility rules
• incurred and paid in the period (in general), 

- but it is acceptable if the financial section of the partner report includes expenses that have incurred 
or have been paid in another reporting period, e.g.:

• parked expenditure resubmitted
• expenditure incurs in the reporting period (t) but is paid in (t+1), 

o verify with period (t) if paid before the submission of the report (t)
o verify with period (t+1) if paid after the submission of the report (t)

Implementation Seminar / Sopron, 19 September 2024
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List of expenditure

• Internal reference nr. & invoice nr.
• Invoice data & date of payment
• Name/provider: employee (in case of staff), 

contractor (in case of services, equipment, infra)
• Comment: project related tasks (in case of 

staff), or specification of the 
service/equipment/works

• Number & units (quantity) 
• Price per unit
• Total invoice value
• VAT
• Declared amount: can be less than invoice value
• Currency: for AT partners only EUR is possible
• Attachments: upload all supporting documents 

to Jems (1 (zip) file per expenditure item)

Fields of an expenditure item:
• ID: running number in the format 

R[report number].X
• GDPR flag: for users with active privilege 

“Sensitive data”
• Previously parked by (Parked expenditure): 

Control/JS/MA users
• Unit costs (and lump sums): to select staff unit 

costs (lump sums are not applied in AT-HU 
during project implementation

• Cost category: staff if unit cost is selected 
before, or other real costs

• Investment nr.: link expenditure item to 
predefined investments from AF

• Procurement: link expenditure item to 
procurements

Implementation Seminar / Sopron, 19 September 2024

Reporting on partner level
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Contributions

Reporting on partner level

• Includes information about the financing contributions to the expenditure
• Cumulative section, which records contributions declared per report and adds them up in next reports
• Fill in the empty fields in the column “Current report”

• TBC: 
• in line with the contracts between the project partner and the financing institutions

 or
• proportionally, in line with the data in the financial overview able
default setup of Jems does not check if the actual contributions in a given report match the 
indication

Implementation Seminar / Sopron, 19 September 2024
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Report annexes

Reporting on partner level

• Overview of annexes structured acc. WP, results and horizontal principles
• Incl. info about uploading user, upload date, optional description
• Possibility to add non-specific/general annexes in the „Report annexes” tab
• Deleting is only possible in the section where they were uploaded
• Limit: 50 MB/document
• Electronically produced documents: original format, unchanged (esp. to save electronic signatures)
• Scanned documents: in readable quality (colour scan not necessary)
• Precise naming (meaningful for any 3rd person, consistent structure)
• „ATHU0xx_R1_Deliverable name.pdf” is advisable

Implementation Seminar / Sopron, 19 September 2024
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Report export

Reporting on partner level

(non-functional in AT-HU)
• As in AT-HU programme reporting procedure is supposed to be conducted solely via Jems, the export 

plugins have not been developed for this function

Implementation Seminar / Sopron, 19 September 2024
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Financial overview menu

Reporting on partner level

• Shows the partner organisation’s progress in terms of spending
• Aggregates data from all partner reports submitted
• Parked and re-included expenditures appear separately in a second row to columns „previously 

reported” and „current report”
•  Following automatically generated financial overview tables (all in EUR) are displayed:

• Partner expenditure – summary 
• Partner expenditure – breakdown per cost category
• Partner expenditure – breakdown per lump sum
• Partner expenditure – breakdown per unit cost
• Partner expenditure – breakdown per investment

Implementation Seminar / Sopron, 19 September 2024
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Financial overview menu

Reporting on partner level

• Tables are structured according to:
• Partner total eligible budget
• Previously reported
• Current report
• Total reported so far
• % of total
• Remaining budget
• Previously verified
• Total eligible after control
• Previously paid

Implementation Seminar / Sopron, 19 September 2024
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Report finalization and submission

Reporting on partner level

• Navigate to the “Submit” tab
• First click on “Run pre-submission check”
• Currently no pre-submission check is implemented
• Each time a report is saved, it needs to be re-checked before submission
• After pre-submission check “Submit partner report” will be available and the user has to click it
• The submitted report is locked, it is not modifiable (unless reopened by control)
• It is forwarded to the controller assigned to the partner in question
• Status is seen on the partner progress report identification dashboard 

Implementation Seminar / Sopron, 19 September 2024
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Control of partner reports

Implementation Seminar / Sopron, 19 September 2024
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Control work 
(general information)

Control of partner reports

• Controllers have access to partner reports assigned to them
• Control communication tab for correspondence between controller and PP (upload/download 

documents)
• Controllers can reopen partner reports for administrative completeness / clarification / correction 

(for details see slides 28-29)
• Expenditure is verified based on

1. data in Jems,
2. invoices or other primary accounting documents of equivalent probative value, uploaded in Jems,
3. other supporting documents proving the expenditure (delivery notes, bank statements, 

timesheets, procurement documentation, etc.), uploaded in Jems
4. in case of SCOs according to the audit trail defined in the Eligibility Manual.

Implementation Seminar / Sopron, 19 September 2024
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Corrections and parked items

Control of partner reports

• Verification/corrections
• mark expenditure as part of the sample
• if needed, make deductions (potentially positive corrections)
• assign to error typology

• Park items (add comment): 
• neither accepted not rejected 
• wait in the system for correction and re-inclusion in another report 

Implementation Seminar / Sopron, 19 September 2024
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On-the-spot checks (TBC)

Control of partner reports

• At least once at each project partner
• with infrastructure
• with equipment of substantial value (value on prg. level to be confirmed, or acc. national rules)

• Or on the basis of a sample based on risk assessment .
• Timing: 

• when physical/financial progress of implementation is well underway
• or in the first half of the implementation to allow amendments
• but at latest when the last partner report is checked

Implementation Seminar / Sopron, 19 September 2024
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On-the-spot checks (TBC)

Control of partner reports

• Subject:
• physical and financial progress;
• compliance with the terms and conditions of the ERDF contract;
• original supporting documents are available and match the documents submitted electronically;
• adequacy of storage of documents and accounting system;
• respect for EU and programme rules on communication and visibility;
• compliance with rules on state aid, environment protection and sustainable development, equal 

opportunities and non-discrimination;
• reality of the project especially “Equipment” and “Infrastructure and works”.

Implementation Seminar / Sopron, 19 September 2024
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Documentation of the control work

Control of partner reports

• Control checklist (planned in DE and HU): 
• details of the control work (general, on-the-spot check related, cost category specific, 

procurements, communication & visibility, other EU Rules)
• downloadable from Jems for project users with access to the partner report, when control work is 

finalised
• Control report: overview of the control work (downloadable from Jems)
• Control certificate: reflecting the work and scope done by controllers, to certify the compliance of the 

expenditure verified by the controller with the principles of eligibility, legality and relevance 
(downloadable from Jems).

Implementation Seminar / Sopron, 19 September 2024
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Reopening the last submitted partner report

Control of partner reports

Controller can re-open the partner report for adjustments
• Creation of a new draft partner report is locked while last partner report is Reopened
• No data is cleared from the report and all is editable, with the exceptions of:

• expenditure item ID, currency and exchange rates are frozen from the initial report
• no expenditure item can be deleted (but can be edited)
• no new expenditure item can be added (in order to avoid exchange rate issues)
• Parked expenditure list is visible and any item from it can be deleted or added to the reopened 

partner report.
• Procurements created in the current partner report can be further edited, for older ones only new 

additions of beneficial owners/subcontractors/attachments is allowed.
• Previous uploads are displayed and can be changed, except in the partner report annexes tab, where 

user can only add new ones.

Implementation Seminar / Sopron, 19 September 2024
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Reopening partner report that is not submitted as the last

Control of partner reports

Controller can re-open the partner report for adjustments (with more limitations than in the case of the 
last report)
• No data is cleared from the report
• List of Expenditure tab:

• editable fields: GDPR flag, Link to procurement, Description and Comment
• no expenditure item can be deleted / no new expenditure item can be added (in order to avoid 

exchange rate issues)
• parked expenditure list is not visible
• expenditure item attachment can be changed/uploaded

• Public procurements created in current partner report cannot be deleted, but can be further edited, 
except procurement name, which is locked

• Contribution tab: only changing attachment is allowed
• Report annexes tab: user can add new upload

Implementation Seminar / Sopron, 19 September 2024
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Reporting on project level

Implementation Seminar / Sopron, 19 September 2024

Fodróczi Zsuzsanna, Dr. Horváth Csaba
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Disentangling content and financial reports

Reporting on project level

Implementation Seminar / Sopron, 19 September 2024
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Scope and content of the project reports

Reporting on project level

The content report 
• includes information about the progress of (among others)

• activities
• deliverables
• outputs

• supports the LP/JS/MA in monitoring project implementation 

The financial report
• includes certified expenditures from partner reports
• provides global overview of incurred and certified expenditures
• application for payment to the programme

• Reporting periods must not be skipped or merged

Implementation Seminar / Sopron, 19 September 2024
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Report creation

Reporting on project level

• A project report can be created by the user(s) assigned to the project as application form users (LP!)
• Click „Add Project Report”, then select from the predefined content- or finance reports
• The report

• is visible to all PP users with view rights
• can be deleted until submitted to JS

• More than one project reports are possible
• Language to fill in: DE+HU (exceptionally EN)

Implementation Seminar / Sopron, 19 September 2024
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Reporting timeline for standard projects

Reporting on project level

Implementation Seminar / Sopron, 19 September 2024
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Reporting timeline for small-scale projects

Reporting on project level

Implementation Seminar / Sopron, 19 September 2024
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Sections of the project report

Finance report
• Project report identification (shared for content 

+ finance)
• List of partner certificates
• Project report annexes (general annexes)
• Financial overview
• Report exports (non-functional in AT-HU)
• Submit

Content report 
• Project report identification (shared for content 

+ finance)
• Work plan progress (structured by WPs, 

activities, deliverables, outputs)
• Project results (acc. AF) and the 3 horizontal 

principles
• Project report annexes (overview of specific 

annexes + upload of general annexes)
• Report exports (non-functional in AT-HU)
• Submit

Implementation Seminar / Sopron, 19 September 2024
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Content report

Implementation Seminar / Sopron, 19 September 2024



38

Project report identification (content)

Reporting on project level / Content report

• don’t change start and end dates of the reporting period
• highlights of main achievements: build on the partner report summaries
• overview of the outputs and results achievement: tables automatically filled in based in previous and 

current reports
• problems and deviations: complementary with specific descriptions in the work plan progress section
• target groups: summary description about their involvement – specific details preferably at 

deliverable level

Implementation Seminar / Sopron, 19 September 2024
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Work plan progress

Reporting on project level / Content report

(structured acc. valid version of the AF)
• Project specific and communication objective: input fully/partly/not achieved + description 
• Progress: summary about progress of the WP and the involvement of the project partners
• Investments: input fully/partly/not achieved + description
• Activities: input fully/partly/not achieved + description + attachment
• Deliverables: input achieved value + description + attachment
• Outputs: input achieved value + description + attachment

Implementation Seminar / Sopron, 19 September 2024
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Project results & Horizontal principles

Reporting on project level / Content report

• Results: input achieved value + description + attachment
• Horizontal principles: 

• Description about fulfilment of targets, based on concrete targeted actions
• Mind adapted targets based on project assessment
• Specific focus on sustainable development! See suggestions and requirements linked to 

environmental aspects in section 3.6.3 of the Application Manual, such as:
• coherence and synergies with strategies and plans addressing environmental issues,
• sustainable collaboration between institutions,
• stakeholder involvement, and involvement of the civil society,
• Green Public Procurement,
• minimizing the project’s carbon footprint.

Implementation Seminar / Sopron, 19 September 2024
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Annexes

Reporting on project level / Content report

• Overview of annexes structured acc. WP, results and horizontal principles
• Possibility for adding non-specific/general annexes 
• See format/size requirements at partner reports

Implementation Seminar / Sopron, 19 September 2024

• Pre-submission check currently an empty plugin
• Recheck after every save
• Submit
• Report is locked after submission (unless reopened by a programme user)

Submission
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Finance report

Implementation Seminar / Sopron, 19 September 2024
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Project report identification (finance)

Reporting on project level / Finance report

• Keep start and end dates of the reporting period
• Highlights of main achievements / problems and deviations: refer to the submitted content report 

related to the same reporting period. Additional information e.g. to justify delayed certificates or 
including certificates of a previous period. 

• Overview of the outputs and results achievement: filled in automatically based on the status in 
previously submitted reports

• Target groups: does not need to be filled in
• Partner spending profile: lists certified amounts and forecasts per partner based on the certificates 

included in the List of partner certificates tab

Implementation Seminar / Sopron, 19 September 2024
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List of partner certificates

Reporting on project level / Finance report

• Partner certificates not yet included in any project report are available to be included
• Tick the ones to include
• Delayed partner certificates can be taken up in subsequent finance reports

Implementation Seminar / Sopron, 19 September 2024

Annexes

• Possibility for adding non-specific/general annexes
(e.g. background documents connected to the information in text fields of the “Project report 
identification” tab)
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Financial overview

Reporting on project level / Finance report

• Structured acc. total eligible / previously reported / current / total reported so far / % of total / 
remaining budget / previously verified / current report after (MA/JS) verification / previously paid (ERDF 
and lump sum):
• summary of the ERDF funding and contributions
• breakdown per cost category
• breakdown per investment
• breakdown per lump sum

• Structured acc. cost categories:
• overview per partner per cost category
• summary of deducted items by control

Implementation Seminar / Sopron, 19 September 2024
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Submission

Reporting on project level / Finance report

Implementation Seminar / Sopron, 19 September 2024

• Pre-submission check currently an empty plugin
• Recheck after every save
• Submit
• Report is locked after submission (unless reopened by a programme user)
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Project monitoring tools

Implementation Seminar / Sopron, 19 September 2024
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The achievement table

Reporting on project level

• To be updated regularly but at least at every project content report
• It includes the complete list of project targets:

• overall objective
• specific objectives, 
• outputs, 
• results,
• deliverables

• their links,
• target values and actual/final achievement,
• reference (links) to the proof/documentation about the final achievement,
• identifies main achievements for publication,
• identifies monitoring milestones,
• includes indicative dates for project reviews.

Implementation Seminar / Sopron, 19 September 2024
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Monitoring achievements of standard projects

Reporting on project level

Implementation Seminar / Sopron, 19 September 2024
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Monitoring achievements of standard projects

Reporting on project level

Implementation Seminar / Sopron, 19 September 2024
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Project review
Reporting on project level

• Fitness check of the project
• Twice during implementation:

• linked to milestones at half time
• few months before project end

• Complementary to project reports (and the achievement table)
• Assess the effective capacity of the project to achieve its objectives
• LPs should engage project partners
• Focus on:

• physical progress
• management, cooperation intensity
• sustainability of outputs, results, 
• outlook to the upcoming tasks and remaining implementation period
• identification of risks/solutions
• check compliance laid out in the ERDF contract

• Format: online/personal
• RC involvement preferable
• MA/JS provides feedback
• LP shall prepare a summary within 2 weeks

Implementation Seminar / Sopron, 19 September 2024
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Verification of project reports

Implementation Seminar / Sopron, 19 September 2024
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JS and MA verification, payment

Verification of project reports

• JS
• Verifies the content report: verification starts when the full bilingual report is available
• Can reopen the project report for clarifications: descriptive parts, content related and general 

attachments
• Verifies the finance report: has access to all included certified partner reports, can 

deduct/add/comment
• MA 

• Carries out additional checks, incl. controls deriving from its accounting function 
• Verifies the finance report: has access to all included certified partner reports, can 

deduct/add/comment
• Launches the payment procedure and pays the ERDF funds

➢ payment goes to the LP (the bank account provided in Jems)
➢ payment may be interrupted in case of suspicion of irregularity
➢ subject to the condition that the EC makes the necessary funds available

• LP
• forwards ERDF within 14 days (or within the deadline defined in the partner-ship agreement) to 

the partners’ bank accounts (the bank accounts provided in Jems)

Implementation Seminar / Sopron, 19 September 2024
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Coffee break

Implementation Seminar / Sopron, 19 September 2024
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Project modifications

Implementation Seminar / Sopron, 19 September 2024

Dr. Horváth Csaba
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General principles

Project modifications

• The funding is provided to the project approved by the MC
• The subject of the contract is the application recorded in Jems
• The contract always refers to the latest valid version of the AF, as recorded in Jems
• Changes – if needed – must be in line with the original approved targets

Implementation Seminar / Sopron, 19 September 2024
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Typology of changes

Project modifications

• Depending on impact:
• Deviations from the approved (valid) AF: handled in the reporting
• Minor modifications: modifications in the AF subject to acknowledgement by JS
• Major modifications: modifications in the AF subject to approval by MA/MC

• Depending on content:
1. administrative elements of the AF (minor modification),
2. budget (minor or major modification),
3. time plan (major modification),
4. work plan (major modification),
5. partnership (major modification).

Implementation Seminar / Sopron, 19 September 2024
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Deviations

Project modifications

• The Programme generally does not require the modification of the AF’s content in the following cases 
(examples):
• focus of implementation is shifted from some activities or deliverables to other activities or 

deliverables,
• some activities or deliverables are substituted by similar activities or deliverables,
• budget items implemented according to different technical specifications than in the AF,
• unit price and/or quantity are different to the ones laid down in the AF (including staff working 

hours),
• timely implementation of the budget deviates from the plan on the level of reporting periods.

• To do: describe deviations and give justifications in the partner and project reports

Implementation Seminar / Sopron, 19 September 2024
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Modification procedure

Project modifications

• Initiated by LP on the modification request template:
• summarise the reason for the modification (justification), 
• identify the parts of the AF that are affected and 
• provide information about the main corner stones of the change

• JS opens AF for modification
• Applicant user modifies the AF and resubmits (pre-submission checks for application phase are 

applicable)
• JS can send back for clarifications 
• If the JS accepts the modification, a new version of the AF is created
• Reports are always linked to the latest version of the AF

Implementation Seminar / Sopron, 19 September 2024
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Modification of administrative elements
(minor modification)

Project modifications

• in the AF:
1. the LP/PPs name with no impact on its legal status (of financing),
2. the LP/PPs address,
3. the LP/PPs legal representative,
4. the LP/PPs contact person

• in the contracting section:
5. data of the project/finance/communication managers (on project level)
6. LP/PPs ultimate beneficial owner(s)
7. LP/PPs bank account details,
8. LP/PPs location of project documents

Implementation Seminar / Sopron, 19 September 2024



61

Modification of the budget
Project modifications

• National financing contributions (minor modification) 
• update declarations and financing contracts 
• pay attention to the contributions section in partner reports

• ERDF (major modification, always subject to MC decision)
• cannot exceed 80% in general (practically 60% for HU project partners)

• Reallocations between cost categories/partners
• Minor change:

1. below 10% of the total eligible budget of the project, to be acknowledged by JS
• Major changes:

2. at least 10% but below 20% of the total eligible budget of the project subject to the prior 
approval of the MA

3. at least 20% of the total eligible budget of the project are subject to the prior approval of 
the MC

• For reallocations between partners the necessary national financing contribution must be ensured
• Changes are cumulated
• Cumulation restarts from 0 after MC approval

Implementation Seminar / Sopron, 19 September 2024
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Changes in the staff functions of the budget
Project modifications

• functions defined in the valid AF are the basis for the project implementation
• working hours by functions are indicative
• Changes shall be handled within the available staff costs, or according to the rules about reallocations
• Possible changes and their handling

1. deviations in the working hours: no change in AF (report on time sheet)
2. function not used e.g. because no employee is available for the function: as a basic rule it shall be 

left it in the budget, no modification of the AF is needed;
3. temporary overtaking of the tasks by a person holding another function: does not require a 

modification of the AF;
4. tasks are added permanently to a person holding another function: the person’s allocation to the 

function shall be reviewed and if necessary, the person’s assignment to the function shall be 
updated;

5. new staff is appointed to an existing function: the staff data sheet needs to be updated;
6. existing staff leaves the project or is assigned to a new function: the staff data sheet needs to be 

updated;
7. new, additional function is needed: 

a) update staff data sheet and endorse by RC. 
b) function has to be taken up to the partner’s staff budget in Jems 
c) modification has to be acknowledged by the JS.

Implementation Seminar / Sopron, 19 September 2024
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Modifications in the time plan
Project modifications

• Delays in activities, deliverables, outputs and results have to be reported as deviations and justified
• Reporting periods and reporting deadlines cannot be changed
• Project prolongation: in exceptional cases, subject to MA approval (major modification)

Implementation Seminar / Sopron, 19 September 2024

Modification of the work plan
• Deviations: see before
• Substantial modifications subject to MA approval (major modification)

Partnership modification
• Subject to MC approval
• Except legal succession: subject to MA approval (not required in the event of universal succession)
• Withdrawal of a partner: 

• replacement within existing partnership
• replacement by new partner
• without replacement (to be avoided)

• See details in the Implementation Manual
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Project communication

Implementation Seminar / Sopron, 19 September 2024

Bodonczi Miklós
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Legal background

Project communication

• Art. 47 and Art. 50 of Regulation (EU) 2021/1060 (CPR): rules on visibility, transparency and 
communication responsibilities of project partners;

• Annex IX of Regulation (EU) 2021/1060 (CPR): rules on the use and technical characteristics of the 
emblem of the Union;

• Article 35 of Regulation (EU) 2021/1059 (Interreg Regulation): rules on transparency and 
communication responsibilities of project partners.

Implementation Seminar / Sopron, 19 September 2024
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What is mandatory in project 
communication?

Project communication

Programme support to meet 
the requirements

• Project information on the partners’ online 
channels (website, social media pages)

• Acknowledge and promote ERDF support in all 
project activities

• Use of the programme-provided project logo (no 
logo in own development)

• Branding of physical investments (equipment or 
infrastructure) exceeding costs of EUR 500 000: 
durable plaque

• Any other project: A3 poster or electronic display
• Branding promotional items – project logo
• Operations of Strategic Importance must organise 

a communication event involving the Commission 
and the MA on time

Implementation Seminar / Sopron, 19 September 2024

• Project logo developed by the programme
• Templates – Word, PowerPoint, A3 poster
• Project websites under the new programme 

website
• Programme Brand Manual with practical 

examples
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Practicalities

Project communication

• Going beyond meeting eligibility requirements
• Keep the programme informed about recent developments of the project

• direct information – e-mail to JS or the programme manager responsible for the project information 
which is sufficient to be published on the programme online channels

• tag the programme in the projects’ social media posts - @InterregATHU – then automatic 
notifications will be sent by the social media sites

• An online communication workshop with all technical details is foreseen for project partners
• Interact Academy – online training on (project) communication - https://academy.interact.eu/
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68

What comes next

Next steps

• Contracting is ongoing
• Following contract signature, preparation cost lump sum payments will be soon processed
• Partner- and project reporting sections are available and functional in Jems (EN)
• DE / HU translations of Jems step-by-step (incl. reporting related)
• To be confirmed by the programme bodies at the end of October:

• Implementation Manual
• optional template for the time sheet
• control documents (checklist, report and certificate)

• Programme webpage / project websites go online hopefully soon
• Control work can start following technical steps to setup control institutions in Jems, and the 

publication of control documents
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Questions and Answers
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Thank you for your 
attention!

Wrap-up

Implementation Seminar / Sopron, 19 September 2024



71

www.kahoot.it
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