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Welcome and introduction

• Questions are collected in Slido and answered in the 
Q&A section. 

• Join Slido at www.slido.com and enter the code 
#2070682 or scan the QR code below:

• Get to know the Programme Team

• The aim of the seminar is to guide project 
partners through the steps of the contract 
preparation process.

• Presentation becomes available here: 
https://interreg-athu.eu/interreg-at-hu-2021-
2027/events/workshops/
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Contract preparation and 
procedures – overview

Start-up Seminar, 18.06.2026
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Implementation
 Communication

Closure
MC 

decision

Milestones & Tasks in Contracting

Reporting
Modification

Contract Preparation

Fulfilment of (relevant) MC conditions
 

Adjustments/clarifications in the Application Form:
- Intervention logic: 

overall & specific objectives, outputs/results checked
- Deliverables quantified

- Target groups, Horizontal Principles

Project implementation 
started

Amended AF
Recording of project 

start date

Project closure

Start-up Seminar, 18.06.2026

ERDF 
Contract

Signed 
ERDF contract
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Requirements & Steps to Sign The ERDF Contract

Start-up Seminar, 18.06.2026

01

02

03

04

MC decision 
• Fulfilment of conditions – if relevant

Minor adaptations in the application form
• Clarifications if/where needed
• Adjustment catalogue and 

follow-up and/or parallel project declaration, if relevant
• Mid-term milestone
• Achievement table
Contracting in Jems
• Document in Jems what’s relevant of the above points:

• MC conditions
• Agreed adaptations of the AF

• Fix timeline (project start date – mind end of eligibility)
• Partner information in the Contracting section filled in
Endorsement procedure
• Staff functions defined in the AF assigned to staff members
• Staff data sheet
• Consultation with the RCs
• Endorsing the assignment of the staff functions
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Requirements & steps to sign 
the ERDF contract 
Conditions & other 
requirements by the MC 

Start-up Seminar, 18.06.2026
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MC Decision – clarification of 
conditions by MC

Requirements & Steps to Sign The ERDF Contract

Projects are approved
• without conditions or 
• with conditions

In case of approval with conditions
• Clarify when/how conditions shall be fulfilled
• Proper documentation is essential about 

fulfilment of the conditions

See the table for different scenarios

Condition To-do/ 
Responsibilities

Confirmation

No condition No task

To be fulfilled 
before ERDF 
contract

Condition to be 
completed by 
partners

• JS/MA

To be fulfilled 
during 
implementation

Condition to be 
fulfilled & 
monitored 
during 
implementation

• JS/MA and/or
• controllers 

and/or
• MC

Start-up Seminar, 18.06.2026

Included in the ERDF contract
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Elements of the decision that are not linked to „classical” conditions

State aid:
• The approved funding to some partners may 

constitute 
• state aid in accordance with Article 20 of 

the GBER – reg. (EU 651/2014)
• de minimis aid 

reg. (EU) 2023/2831
• It is possible that state aid is granted to

• the whole partner budget
• to the financing of certain activities

• Indirect state aid in accordance with Article 20a 
of GBER may be applicable

Steps to be taken by programme bodies:
• confirm financial capacity of private partners (may be the 

case for some HU project partners)
• state aid may yet need to be clarified in certain cases

Start-up Seminar, 18.06.2026

MC Decision – other 
requirements by the MC

Requirements & Steps to Sign The ERDF Contract
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Requirements & steps to sign 
the ERDF contract 
Adjustments & Clarifications 
in the AF

Start-up Seminar, 18.06.2026
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Minor Adaptations in the 
Application Form (1) 

Requirements & Steps to Sign The ERDF Contract

Start-up Seminar, 18.06.2026

Target: 
common understanding between JS and project partners 
is needed related to project objectives, outputs, etc.

To-do: 
implementation of minor adaptations in the project, based 
on the mandate by the MC, where needed

Where this may be needed:

Intervention logic & work plan: 
• Project specific objectives,
• Outputs & related indicators,
• Results & related indicators,
• Necessary details in activities, 

appropriate deliverables identified,
• Quantification of deliverables
• Clarification of cross-border relevance where needed

Common understanding

Project specific 
objectives: 

Outputs & related 
output indicators

Results & result 
indicators

Format: 
short, 
understandable, 
transparent

Content: 
realistic, specific, 
measurable

In line with Interreg specific indicators

Subject to monitoring in each period!
Progress and achievement of project specific objectives, 
deliverables and outputs will be monitored report by report, 
achievement/fulfilment checked at project closure. 

Consequences at project closure!
Failure of achievement may result in irregularity, financial 
correction or similar. Consult the Indicator Manual!
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Project specific objective

Requirements & Steps to Sign The ERDF Contract

example to clarify a non-specific „specific objective”

Unclear, complicated
To explore, develop, and gradually implement a cohesive and 
context-sensitive approach to enhancing physical and 
experiential connectivity between various notable viewpoints, 
landmarks, and areas of interest—natural, cultural, or 
otherwise—through the considered planning and partial or full 
integration of cycling infrastructure. This includes, but is not 
limited to, the creation, improvement, or adaptation of cycle 
paths, with an emphasis on fostering accessibility, encouraging 
environmentally conscious mobility options, and potentially 
enriching the spatial, aesthetic, and recreational qualities of the 
broader landscape, while remaining responsive to local needs, 
constraints, and long-term planning considerations. Combining 
entertainment with hiking is an ideal way to lead a healthy 
lifestyle and live longer.

Corrected
The work package aims to establish a 
network of safe, accessible, and scenic 
cycle paths that connect key natural and 
cultural viewpoints, enhancing 
sustainable tourism, promoting physical 
activity, and fostering environmental 
awareness within the target region.

Start-up Seminar, 18.06.2026
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Project specific objective

Requirements & Steps to Sign The ERDF Contract

example to clarify a non-specific „specific objective”

Unclear, complicated
To explore, develop, and gradually implement a cohesive and 
context-sensitive approach to enhancing physical and 
experiential connectivity between various notable viewpoints, 
landmarks, and areas of interest—natural, cultural, or 
otherwise—through the considered planning and partial or full 
integration of cycling infrastructure. This includes, but is not 
limited to, the creation, improvement, or adaptation of cycle 
paths, with an emphasis on fostering accessibility, encouraging 
environmentally conscious mobility options, and potentially 
enriching the spatial, aesthetic, and recreational qualities of the 
broader landscape, while remaining responsive to local needs, 
constraints, and long-term planning considerations. Combining 
entertainment with hiking is an ideal way to lead a healthy 
lifestyle and live longer.

Corrected
The work package aims to establish a 
network of safe, accessible, and scenic 
cycle paths 

…that connect key natural and cultural 
viewpoints  

…enhancing sustainable tourism, 
promoting physical activity, and fostering 
environmental awareness within the 
target region.

Start-up Seminar, 18.06.2026
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Output & related result 

Requirements & Steps to Sign The ERDF Contract

example for the wrong definition of an output and a related result

Output:
• Indicator: 

O41_C/RCO116 – Jointly developed solutions
• Output Title: Jointly developed solutions
• Measurement Unit: solutions
• Target Value: 25,00
• Delivery Period: Period 3, month 13-18
• Output description: 

The project aims to find a solution to the question 
of how to motivate people in today's fast-paced 
world to participate in cycling tours. The main 
focus will be on visiting viewpoints in the region. 
For safety reasons, each tour will consist of groups 
of 25 people.

Start-up Seminar, 18.06.2026

Baseline (simplified view):
The output is produced in the project

The result is how the output lives after 
the project

The indicators are provided by the 
programme to measure the project’s 

outputs and results

Result:
• Indicator: 

R41_C/RCR104 – Solutions taken up or up-scaled by 
organisations

• Measurement Unit: solutions
• Baseline: 0,00
• Target Value: 25,00
• Delivery Period: Period 3, month 13-18
• Result description: 

Project partners will organise at least one tour within a 
year after project closure through scenic viewpoints of the 
region for a group of 25 participants. The concept may be 
applied by other tourist offices to encourage people, 
despite the demands of modern life, to take part in cycling 
tours. 
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Output & related result 

Requirements & Steps to Sign The ERDF Contract

Definition by the Indicator Manual

Output indicator:
O41_C/RCO116 – Jointly developed solutions
The indicator counts the number of jointly developed 
solutions from joint pilot actions implemented by 
supported projects. In order to be counted as an 
indicator value, an identified solution should be 
described in the application and the final report shall 
include indications of the actions needed for it to be 
taken up or to be up-scaled after the project is finalised.
A jointly developed solution implies the involvement of 
organizations from both participating countries in the 
drafting and design process of the solution..

Timely measurement:
Continuously during implementation: to be reported 
when joint solutions have been developed.
Final achievement: upon project finalisation.

Start-up Seminar, 18.06.2026

Result indicator:
R41_C/RCR104 – Solutions taken up or up-scaled by 
organisations
The indicator counts the number of solutions, other than legal 
or administrative solutions, that are developed by supported 
projects and are taken up or up-scaled during the 
implementation of the project or within one year after project 
completion. The organisation adopting the solutions developed 
by the project may or may not be a participant in the project. The 
uptake / up-scaling should be documented by the adopting 
organisations in, for instance, strategies, action plans etc.

Timely measurement:
Continuously during project implementation, when solutions 
developed by the supported project are taken up or up-scaled, 
up to one year after project completion.
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Output & related result 

Requirements & Steps to Sign The ERDF Contract

example for the correct definition of an output and a related result

Output:
• Indicator:

O41_C/RCO116 – Jointly developed solutions
• Output Title: Cycle path concept
• Measurement Unit: solutions
• Target Value: 1,00
• Delivery Period: Period 3, month 13-18
• Output description:

The development of a concept for a cycle path 
connecting spectacular and significant viewpoints. 
The core text of the bilingual (German–Hungarian) 
document, including appendices (but not including 
title page, table of contents, etc.), will be at least 
30 pages long per language version.

Start-up Seminar, 18.06.2026

Result:
• Indicator:

R41_C/RCR104 – Solutions taken up or up-scaled by 
organisations

• Measurement Unit: solutions
• Baseline: 0,00
• Target Value: 1,00
• Delivery Period: After project completion
• Result description: 

As a solution in its geographical environment, the concept 
will become known among stakeholders in the border 
region, and its application will be documented by at least 
one tourist office. The cycle path (incl. offers) will be 
reviewed and updated for tourists annually.
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Minor Adaptations in the 
Application Form (2)

Requirements & Steps to Sign The ERDF Contract

Follow-up project: in case of follow-up projects a clear 
differentiation from predecessor project, a description of 
added values of continuation are needed
Parallel projects: in the case of parallel projects  a clear 
differentiation is needed
Target groups (TG) to be checked: 
• actors are in a correct TG category
• actors and TGs are clearly linked to project content: 

(mostly) thematic or communication deliverables
• or otherwise set a clear target if still relevant
Horizontal principles
• possible changes in project’s contribution to the 

horizontal principles based on the assessment
Budget
• justifications, clarifications if/where needed
• based on remarks in the assessment (or specifically  

MC condition)

Start-up Seminar, 18.06.2026

Common understanding

Clear differentiation, no overlaps

To support report on progress and achievement 
in project reports & closure

To support clear overview of the Programme’s 
contribution to horizonal principles

To support eligibility
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Adjustment catalogue

Requirements & Steps to Sign The ERDF Contract

In the contracting procedure clarifications, project 
adjustments, adaptations and amendments are 
documented in the ”Adjustment catalogue”

After a review of the AF by the Joint Secretariat for 
clarifications and potential adjustments 
– based on discussion points in the MC incl. issues 
raised in the assessment, the MC decision itself – 
the  “Adjustment Catalogue” is compiled and sent to 
the LP prior to the contracting meeting.

The second sheet of the 
Adjustment Catalogue  
„Step 2 - Adjustments”  
shall list any adjustments 
that will have been 
completed before the ERDF 
contract. This sheet is used 
to monitor the adjustments 
carried out and filled in in 
the AF.

completed in agreement, 
based on discussion 

between JS and project 
holders

The first sheet of the 
Adjustment Catalogue  
“Step 1 - Revision of the 
AF” contains the proposed 
revisions as result of this 
review.

pre-filled by JS

Start-up Seminar, 18.06.2026

Template for follow-up and parallel projects is included
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Achievement table

Requirements & Steps to Sign The ERDF Contract

The ”Achievement table” 
is an additional, comprehensive tool to monitor 
project achievements in a single document.

Tasks:

• compile a table (.xls) of the project’s expected 
achievements (targets) before contracting, 

• continuously update the table (at least in each 
period) to provide information about actual 
achievements.

The Achievement Table shall include additionally for all 
projects: 

• a mid-term milestone for better monitoring and potential 
revision of project implementation 
(see Implementation Manual 3.4.7)

A proposal for the mid-term milestone by the Joint Secretariat, 
will be revealed and discussed at the contracting meeting.

The achievement of the milestone will be subject (among 
others) of the mid-term review of the project.

Start-up Seminar, 18.06.2026
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Contracting in Jems

Start-up Seminar, 18.06.2026
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Contracting in Jems

ATTENTION! Mind the end of eligibility on 30.06.2029!

Start-up Seminar, 18.06.2026

1. Contract monitoring
(For programme internal use)
project dates, specific project typology, fast track 
lump sums, dimensions and codes, contracting 
checklists, overview attachments

2. Contracts and agreements
Displays: project dates, website
Upload location for:
ERDF contract, Partnership agreement, 
project specific documents (e.g. Adjustment 
Catalogue, Achievement Table)

3. Project managers
(on project level)
Identify: project manager, finance manager, 
communication manager

4. Project reporting schedule
overview of the project reports and project time plan
deadlines for content and financial reports are recorded by 
JS

5. Partner details
ultimate beneficial owner (only for private partners), 
bank details, 
location of documents
Upload location (possibility) for partner specific documents

6. Project privileges
(at the bottom of the left menu bar)
add users with view/edit privileges and privilege to sensitive 
data (GDPR) linked to partner reports
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Main contract documents

Partnership agreement
Submitted as annex to the AF

Process:
• amend agreement if necessary (exceptionally, e.g. condition)
• take care of copies, document consistency, incl. signatures
• upload to Jems (LP or JS)
• record entry into force (date of last signature)

ERDF contract
Template provided by the programme

Process:
• agree on timing (JS, LP)
• pre-filled by JS
• signed by MA (signature date = entry into force date)
• sent to LP
• signed by LP
• returned to MA
• uploaded to Jems

Staff data sheets (result of the endorsement process) are 
attachments to the ERDF contract (see later)

Start-up Seminar, 18.06.2026
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Beneficial owners 
(only for private PPs)

The BO of an Austrian association is the natural person that is 
named in the association register (Vereinsregisterauszug) as 
“organschaftliche Vertreter”

Information to be filled in on the BO:
• name
• date of birth
• personal VAT / tax identification number (of the BO!)

In case of uncertainty ask your CEOs or accountants/auditors; or use 
e.g. www.wirtschaftscompass.at

Further information during project implementation on BOs of 
contractors: to be provided on the Implementation Seminar.

Beneficial owner in Interreg context means any natural 
person(s) who ultimately owns or controls 
• the beneficiary(ies) or 
• public procurement contractor(s) 
and/or the natural person(s) on whose behalf a transaction 
or activity is being conducted.

In case of corporate structures, the beneficial owner: 
a) owns more than 25% of the company shares directly or 

indirectly through another company. 
b) holds more than 25% of the voting rights in the company 

directly or indirectly through another company. 
c) exercises actual control over the company on other 

grounds. Other grounds may refer to a partnership 
agreement, shareholders' agreement, the exercise of 
dominant influence or the power to appoint senior 
management.

Start-up Seminar, 18.06.2026

http://www.wirtschaftscompass.at/
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Coffee Break
10-15 minutes

Start-up Seminar, 18.06.2026
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Endorsement of staff 
functions
Andrea Kasanická Kostolná, Stadt Wien, MA27

Start-up Seminar, 18.06.2026
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Staff Data Sheet – part of your 
ERDF- Contract

Endorsement of staff functions

Each project partner who applies staff unit costs needs to fill in 
the Staff Data Sheet for its project team. For the functions pls. 
see the FACTSHEET on STAFF at the programme webpage:
www.interreg-athu.eu/ interreg-at-hu-2021-2027/applicant-
portal/info-material

Performance groups and Functions:
1. Managers: Project Manager
2. Coordinators and Experts: Thematic Coordinator, 

Communication- or Finance Coordinator, Thematic Expert
3. Professional Assistants: Thematic Assistant, 

Management- and Communication Assistant, Financial 
Assistant

4. Assistants: Assistant

IMPORTANT: Re-check the functions in JEMS. 
Functions in SDS = Functions in JEMS 

Start-up Seminar, 18.06.2026

http://www.interreg-athu.eu/
http://www.interreg-athu.eu/
http://www.interreg-athu.eu/
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Endorsement procedure

Endorsement of staff functions

For project partners using unit cost for staff costs

In accordance with the eligibility rules, after approval of 
their project application by the MC,
• project partners consult their responsible Regional 

Coordinator (RC) and 
• accord the allocation of project staff to the correct 

function/performance group
• the resulting staff data sheets (SDS) are annex to the 

ERDF contract
• if needed during project implementation, the 

endorsement process must be performed again to 
update SDS. 

Steps of the „Endorsement Procedure”

1. Project partner fills in the “Staff Data Sheet”.

2. RCs check whether the functions were correctly 
assigned. 

3. On this basis the RC proposes amendments, if 
necessary.

4. After revising the Staff Data Sheet by the project 
partner, he/she officially signs, then the RC endorses 
the “Staff Data Sheet” especially with regard to the 
appropriate allocation of functions to the staff and 
sings the “Endorsement Letter”.

5. The RC provides the Joint Secretariat/Managing 
Authority with the signed “Staff Data Sheet” and 
“Endorsement Letter”.

Start-up Seminar, 18.06.2026
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Timeline of contracting

Start-up Seminar, 18.06.2026
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What’s next?

Timeline of contracting

Start-up Seminar, 18.06.2026

✓ contracting fields filled in in JEMS
✓ necessary documents (e.g. on conditions) 

uploaded, if relevant

✓ Define project start date
✓ Reopen application Form
✓ Fulfil conditions if relevant
✓ Agree on modifications
✓ Enter minor modifications in Jems
✓ Check and approve changes

✓ ERDF contract template available then 
finalised,

✓ signed by MA & LP

Jems completed

Contracting Meetings
18.06.2026

ERDF contract signed

Implementation Seminar
planned in Autumn 2026

Implementation
Reporting

Tasks in the coming weeks

End of eligibility period:  30.06.2029
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Implementation Seminar 
planned in autumn 2026

Topics to be covered

Start-up Seminar, 18.06.2026

Project modifications5

Project communication (update)6

Reporting on partner level1

Control of partner reports2

Reporting on project level3

Verification of project reports4
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Communication at start-up

Start-up Seminar, 18.06.2026
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Communication at start-up

Start-up Seminar, 18.06.2026
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Communication tasks at 
project start-up

Short Overview of Project Communication at start-up

Adaptation(s) in the Application Form at 
start-up:
• Communication objectives
• Communication activities/ deliverables
• Target groups
Communication strategy/ action plan 
recommended

Communication & visibility requirements:
• Know the rules! 
• Apply the rules! 

Start-up Seminar, 18.06.2026

• Common Provisions 
Regulation 
Articles 47 and 50 
Regulation and 
Annex IX of the 
Common Provisions 
Regulation 
(Regulation (EU) 
2021/1060)

• Interreg Regulation:  
Article 36 of the 
Interreg Regulation 
(Regulation (EU) 
2021/1059)

• Respective sections 
of the 
Implementation 
Manual (chapter 5)

• Brand Manual
• Communication 

Start-Up Guide (in 
preparation)
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Communication tasks at 
project start-up

Short Overview of Project Communication at start-up

Comply with the communication and 
visibility provisions
• Acknowledgement of European 

Union funding must be ensured by 
beneficiaries on their printed 
material and online pages;

• Reference to the emblem of the 
European Union (flag);

• Reference to the funding from 
Interreg.

Start-up Seminar, 18.06.2026

Harmonised 
Interreg brand & 
corporate design

The Programme 
provides a 
complete project 
design
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Communication tools 
provided by the Programme

Short Overview of Project Communication at start-up

Project design provided by the 
Programme
• Project logo
• A3 poster (also to use as billboard 

or simple project factsheet)
• Word document template
• PowerPoint presentation 

template
• Project website on the 

programme webpage

In cooperation with beneficiaries:
• Project photo

Appearance on Programme’s social media 
sites, in newsletters
Reference! @ATHUInterreg, 
#ATHUInterreg

Start-up Seminar, 18.06.2026
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Communication tools 
provided by the Programme

Short Overview of Project Communication at start-up

Project logo
• All requirements incorporated
• Obligatory use
• To be used for all materials published by 

the project
• Serves to increase Programme visibility: 

project relevance of the specific activity
• Incorrect use: consequences may be 

applied
• Consult the Implementation Manual and 

Brand Manual for correct logo use!

Start-up Seminar, 18.06.2026
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Communication tools 
provided by the Programme

Short Overview of Project Communication at start-up

Project pages on the programme 
website
• Obligatory
• Data partly loaded and updated from 

Jems
• Multilingual (DE-HU-EN)

Project photo
Projects must choose a project photo from one 
of the following databases
• https://elements.envato.com/photos
• https://stock.adobe.com/ 
or use a photo taken individually with proper 
justification and proof of owner rights.

Start-up Seminar, 18.06.2026

https://elements.envato.com/photos
https://elements.envato.com/photos
https://stock.adobe.com/
https://stock.adobe.com/
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Communication tools 
provided by the Programme

Short Overview of Project Communication at start-up

Project Photo 
Photo appears on
• Project website
• Project poster
• Other comm. Materials

Complete 
project design
Project poster available, 
website launched

Project logo
Logo appears on: 
• Project poster
• Project website
• Document 

templates
• All project-related 

materials 
(printed/digital)

Available during the summer approx. September approx. early Autumn
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How to select a project 
photo?

Remember you can search for a stock photo in the provided libraries, 
or you can use your own photo.
Either way, the tips in the first row below, are essential.
If you aim for your photo, you must take care of everything displayed here!

Context, Clarity and 
Technical Quality

• Provide context by including relevant 
backgrounds

• Use high-resolution images.
• Avoid cluttered or distracting 

backgrounds. 
• Good lighting and focus are essential.
• Use good composition techniques

Captions and Metadata

• Provide detailed captions that 
explain who, what, where, when, 
and why.

• Include copyright information and 
photographer credits.

• Add project name, and 
“InterregATHU” to the caption.

Legal and Ethical 

Considerations
• Ensure that all individuals, in the 

photos have given consent
• Follow GDPR guidelines.
• Respect privacy and dignity
• Adhere to copyright regulations

EU Visibility

• Use colours that look good with 
Programme branding.

• The project photo will be applied 
with elements that acknowledge 
EU funding, such as the 
Programme or project logo and 
the EU emblem

Focus on People

• Images should feature 
beneficiaries and participants, 

• Highlight engagement and 
empowerment.

• Ensure a balance in the 
representation of different 
groups

Action over Stasis

• Capture the moment
• Show action
• Show people engaged in activities, 
• Avoid staged or overly posed 

shots. 
• Aim for natural images.

Relevance and

Impact Representation

• Show activities and positive 
effects.

• Tell a story,
• Illustrate the project making a 

difference.
• Evoke emotion or connection 

with the viewer

Start-up Seminar, 18.06.2026

In every 
case!

In case of 
an own 
photo!
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Practical Exercises

Start-up Seminar, 18.06.2026
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Practical exercise

Start-up Seminar, 18.06.2026
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Practical exercise

Start-up Seminar, 18.06.2026
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Practical exercise

Start-up Seminar, 18.06.2026
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Practical exercise

How to select a project photo?

Start-up Seminar, 18.06.2026

The project aims to enhance digital competence and self-
defence training for women in Eastern Styria (Austria) and Zala 
County (Hungary) through cross-border research. The initiative 
seeks to address challenges women face in acquiring digital 
skills and highlight gender-specific gaps in technology. 

A B

C
D
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Questions and Answers

Start-up Seminar, 18.06.2026
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Wrap-up

Start-up Seminar, 18.06.2026

www.slido.com

www.kahoot.it

http://www.slido.com/
http://www.kahoot.it/
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Contracting meetings Schedule of project contracting meetings in the afternoon

Schedule: 
Time/room

Room 01:
Conference Room 

Right

Room 02:
Conference Room 

Left

Room 03:
Room 102, 

1st floor

Room 04:
Room 202, 

2nd floor

13:00 ATHU-0100217
B-FREE Sense

ATHU-0100211
BOUNCING FORWARD

ATHU-0100207 
SpaceConnect

ATHU-0100165
SILVER COMP

14:00 ATHU-0100206
DIGATE

ATHU-0100182
HERITAGE

ATHU-0100209
EduFit-AT-HU

ATHU-0100212
ROOTS

15:00 ATHU-0100173
NatureLink ATHU

ATHU-0100215
Talent School Plus

ATHU-0100192
KlimaForst

16:00 ATHU-0100229 
BOYS4CARE

Start-up Seminar, 18.06.2026
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